

Desborough Town Plan revised project time scale @ 30.11.2015

Element	Time	Milestone date
Rewrite draft plan	2 weeks	14 th Dec 2015
Phase 2		
Delivery of plan to Members	1 week	21 st Dec 2015
Comments by members	2 weeks	5 th Jan 2015
Further revisions to plan	3 weeks	26 th Jan 2016
Delivery and agreement Of final pre-consultation Document	1 week	2 nd Feb 2016
Consultation leaflet Deliveries	1 week	1 st Feb 2016
Public consultation begins	6 weeks	8 th Feb 2016
Public consultation ends		21 st March 2016
Co-ordinate comments and Revise plan	6 weeks	2 nd May 2016
KBC review plan and rewrite	3 Months	August 2016
As required		
KBC submits plan to Independent examiner	3 months	November 2016
And revisions as required		
Referendum	1 month	December 2016

